Print Date: 10/17/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP327 Estimate Number: 0004 Estimate Type: Progress

Contractor: Palmertree Construction Company, LLC

Contractor's 226 Myers Drive
Address: Sewanee, TN 37375

Contract Location: The on-call concrete pavement repair at various locations

Counties: BRADLEY, COFFEE, CUMBERLAND, GRUNDY, HAMILTON, MARION, MCMINN,
PUTNAM, SEQUATCHIE, WARREN, WHITE

Project(s): 98029-4110-04

Total to Date Previous to Date| This Estimate

Total Earnings: $562,057.25 $390,587.28 $171,469.97

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $562,057.25 $390,587.28 $171,469.97

Test Report Payment Adjustments: $-816.00 $0.00 $-816.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $561,241.25 $390,587.28 170,653.97

RR004

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time

428.0 Days
246.0 Days
246.0 Days
57.48 9,
82.27 %
- %
Dates
12/04/2015
12/10/2015
01/08/2016
01/29/2016
06/13/2016
03/31/2017

Amounts

$678,436.00
$678,436.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98029-4110-04 100.00 NA 170,653.97 The on-call concrete pavement repair at various locations on
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98029-4110-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,500.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES/>= 25000 Bid: 0.000 Unit Price: $1,000.000
ADT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES/< 25000 Bid: 0.000 Unit Price: $500.000
ADT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0010 502-02 EACH HOLES Bid: 10.000 Unit Price: $10.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0020 502-03.25 C.Y. FULL DEPTH PCC PAVEMENT Bid: 934.000 Unit Price: $376.000
REPAIR HIGH EARLY This Est: 291.640 This Est: $109,656.640
Total: 933.600 Total: $351,033.600
98029-4110-04 0700 0030 502-03.26 S.Y. PARTIAL DEPTH PCC PAVEMENT Bid: 1,400.000 Unit Price: $55.000
REPAIR HIGH EARLY This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4110-04 0700 0040 502-04.01 L.F. SAWING CONCRETE PAVEMENT  Bid: 7,200.000 Unit Price: $12.000
(FULL DEPTH) This Est: 2,540.050 This Est: $30,480.600
Total: 8,569.430 Total: $102,833.160
98029-4110-04 0700 0050 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 2,420.000 Unit Price: $11.750
This Est: 795.000 This Est: $9,341.250
Total: 2,849.000 Total: $33,475.750
98029-4110-04 0700 0060 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 1,800.000 Unit Price: $8.500
This Est: 204.000 This Est: $1,734.000
Total: 666.000 Total: $5,661.000
0700 0060 ADJUSTMENT Test Report Payment Adjustment Adj This Est -96.000 Adj This Est -816.000
Adj Total: -96.000 Adj Total: -816.000
98029-4110-04 0700 0070 502-07 S.Y. SPALL REPAIR Bid: 100.000 Unit Price: $35.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0080 502-08 S.Y. PRE-ROLLING Bid: 20.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0090 502-08.02 L.F. RESEALING JOINTS (SILICONE Bid: 7,460.000 Unit Price: $1.750
SEALANT) This Est: 3,418.100 This Est: $5,981.675
Total: 6,902.300 Total: $12,079.025

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4110-04 0700 0100 502-08.03 L.F. SEALING SHOULDER JOINTS Bid: 3,900.000 Unit Price: $1.000
This Est: 1,712.900 This Est: $1,712.900
Total: 4,715.300 Total: $4,715.300
98029-4110-04 0700 0110 502-08.07 L.F. SEALING RANDOM CRACKS Bid: 1,800.000 Unit Price: $1.800
(SILICONE SEALANT) This Est: 823.700 This Est: $1,482.660
Total: 1,098.200 Total: $1,976.760
98029-4110-04 0700 0120 502-10 C.F. CEMENT-FLY ASH GROUT Bid: 200.000 Unit Price: $3.250
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0130 502-25 L.F. SAWING CONCRETE JOINTS Bid: 5,120.000 Unit Price: $0.200
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 ~ 0700 0140  503-01  S.Y. GRINDING CONCRETE Bid: 3,000.000 Unit Price: $6.500
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0150 503-60 EACH RETROFIT DOWEL BAR Bid: 210.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0160 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $12,000.000
This Est: 0.600 This Est: $7,200.000
Total: 1.000 Total: $12,000.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4110-04 0700 0170  712-04.01 EACH FLEXIBLE DRUMS Bid: 120.000 Unit Price: $41.000
(CHANNELIZING) This Est: 44.000 This Est: $1,804.000
Total: 164.000 Total: $6,724.000
98029-4110-04 0700 0180 712-06  S.F. SIGNS (CONSTRUCTION) Bid: 336.000 Unit Price: $8.000
This Est: 80.000 This Est: $640.000
Total: 327.800 Total: $2,622.400
98029-4110-04 0700 0190  712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,100.000
This Est: 1.000 This Est: $1,100.000
Total: 6.000 Total: $6,600.000
98029-4110-04 0700 0200  712-09.01 L.F. REMOVABLE PAVEMENT Bid: 1,000.000 Unit Price: $3.600
MARKING LINE This Est: 93.400 This Est: $336.240
Total: 93.400 Total: $336.240
98029-4110-04 ~ 0700 0210  716-01.10 EACH SNOWPLOWABLE REFLECTIVE  Bid: 10.000 Unit Price: $30.000
MARKER This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0220  716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 10.000 Unit Price: $10.000
REFLECTIVE MARKER This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0230  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 2.000 Unit Price: $9,500.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4110-04 0700 0240 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 500.000 Unit Price: $4.000
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98029-4110-04 0700 0250 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $22,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $22,000.000

RR004

V44  *END OF REPORT*
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